
R/V ATLANTIC  EXPLORER - 2016 SCHEDULE - updated 18 November 2016 (Rev 18)   2016
Date JANUARY FEBRUARY MARCH APRIL MAY JUNE JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER Date

1 U/W to SY shipyard U/W to BDA mob EXPO/shift mob de-mob BATS/Val mob 1
2 U/W to SY shipyard U/W to BDA mob mob mob BATS/Val HYDRO 2
3 shipyard shipyard U/W to BDA HYDRO McCarthy mob Cassar BATS/Val de-mob 3
4 shipyard shipyard U/W to BDA BATS McCarthy Cassar BATS/Val 4
5 shipyard shipyard de-mob/mob BATS McCarthy shift Cassar mob BATS/Val mob 5
6 shipyard shipyard shift/mob de-mob McCarthy HYDRO HYDRO Cassar mob/shift BATS/Val NSF/shift 6
7 shipyard shipyard HYDRO HYDRO shift/de-mob HYDRO Cassar Giovannoni BATS/Val NSF/sea 7
8 shipyard shipyard BATS BATS de-mob/mob Cassar Giovannoni BATS/Val shift/de-mob 8
9 shipyard shipyard BATS BATS BIOS Cassar Giovannoni BATS/Val-SJ mob 9

10 shipyard shipyard BATS BATS mob BIOS Cassar de-mob BATS/Val-SJ 10
11 shipyard shipyard HYDRO BATS BIOS Cassar BATS/Val-SJ 11
12 shipyard shipyard shift/de-mob de-mob shift BIOS Cassar Crw holldy BATS/Val HYDRO 12
13 shipyard shipyard shift/mob JHU-mob HYDRO de-mob de-mob BATS/Val BATS 13
14 shipyard shipyard HYDRO mob-U/W BATS BOT Meeting BATS/Val BATS 14
15 shipyard shipyard BATS JHU-APL BATS mob BOT Meeting HYDRO BATS 15
16 shipyard shipyard BATS JHU-APL BATS HYDRO BOT Meeting mob/shift BATS 16
17 shipyard shipyard BATS JHU-APL BATS BATS mob mob SG-weather de-mob/mob 17
18 shipyard shipyard BATS JHU-APL BATS BATS HYDRO HYDRO HYDRO 18
19 shipyard shipyard BATS JHU-APL BATS BATS HYDRO BATS BATS BATS 19
20 shipyard shipyard de-mob JHU-APL mob BATS BATS BATS BATS de-mob 20
21 shipyard shipyard HYDRO mob JHU-APL BATS BATS BATS BATS BATS 21
22 shipyard shipyard BATS mob JHU-APL BATS de-mob BATS BATS BATS 22
23 shipyard shipyard BATS Conte JHU-APL BATS BATS de-mob de-mob 23
24 shipyard shipyard BATS Conte JHU-APL BATS de-mob mob/shift 24
25 shipyard shipyard Holiday Conte JHU-APL BATS mob/shift Conte CHRISTMAS 25
26 shipyard shipyard Conte JHU-APL HYDRO HYDRO (Oxf) Conte 26
27 shipyard shipyard Conte JHU-demob de-mob HYDRO (Oxf) Conte 27
28 shipyard shipyard Conte mob/shift de-mob/mob Conte 28
29 shipyard U/W to BDA shift/de-mob shift/mob HYDRO mob HYDRO Conte 29
30 shipyard shift HYDRO de-mob HYDRO BATS/Val Conte 30
31 shipyard HYDRO shift/de-mob 31

0 0 9 15 24 9 13 17 13 26 6 8 140

Total = 140

NSF NSF NSF Other
BATS 65 HYDRO 26 Cassar 10 BAE ** 0 **BAE 0
Conte 12 McCarthy 4 Giovannoni 3 JHU-APL 15 BATS 0

Glider 0 BIOS 4 139 HYDRO 0

 
BDA Holiday Weekend Other Funded Sci to or from St. George's

Unscheduled
NOTE #1 - We cannot guarantee that all of the transit days to and from St. George's Harbor, for the purpose of repositioning the ship to allow an 0800 departure 
on days with high tide occurring after 11:00, or a 17:00 arrival on days with high tides occurring before 14:00, will be possible, due to berth availability or mob/de-
mob requirements.  Days marked mob/de-mob "not-funded" are departure to or arrival from sea to avoid transit to/from St. George's. ** NOTE #2 - BAE cruise 
shifted to Oct 2017. NOTE #3 - Arrival San Juan 1600 October 8, Departure 1800 October 11 (Delay due to NICOLE)
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