
R/V ATLANTIC EXPLORER -2017 SCHEDULE - NOVEMBER 9, 2017 (REV 19)   2017
Date JANUARY FEBRUARY MARCH APRIL MAY JUNE JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER Date

1 shipyard shipyard Giovannoni de-mob Cassar shift/de-mb BATS/Val mob 1
2 shipyard shipyard Giovannoni Cassar BATS/Val 2
3 shipyard shipyard Giovannoni mob Cassar BATS/Val mob 3
4 mob shipyard shipyard ARRV BDA HYDRO Cassar BATS/Val HYDRO 4
5 HYDRO shipyard shipyard de-mob mob HYDRO Cassar BATS/Val BATS 5
6 BATS shipyard shipyard de-mob Arr/de-mob Cassar BATS/Val HYDRO shift/de-mb 6
7 BATS shipyard shipyard mob mob Cassar BATS/Val shift/de-mb 7
8 BATS shipyard shipyard HYDRO HYDRO BIOS de-mob mob BATS/Val mob 8
9 BATS shipyard shipyard BATS BATS mob BIOS HYDRO 9

10 de-mob/mob shipyard shipyard BATS BATS BIOS de-mob 10
11 U/W to SY shipyard shipyard BATS BATS BIOS mob HYDRO BATS 11
12 U/W to SY shipyard shipyard BATS BATS HYDRO shift/de-mb BATS BATS 12
13 U/W to SY URI-mob shipyard de-mob Brandes BATS shift BATS BATS 13
14 U/W-ARRV URI-HYDRO shipyard Brandes BATS mob HYDRO BATS BATS 14
15 de-mob URI-BATS shipyard mob de-mob BATS BATS BATS mob BATS 15
16 shipyard URI-BATS shipyard BATS shift BATS HYDRO BATS HYDRO HYDRO 16
17 shipyard URI-BATS shipyard HYDRO HYDRO BATS BATS BATS shift to BIOS 17
18 shipyard URI-BATS shipyard BATS BIOS-VIP BATS BATS demob/mob BATS BATS de-mob 18
19 shipyard URI-demob shipyard BATS BIOS-VIP BATS HYDRO (Oxf) BATS BATS 19
20 shipyard shipyard shipyard de-mob/mob de-mob BATS shift/de-mb HYDRO BATS HYDRO 20
21 shipyard shipyard shipyard mob BATS de-mob mob de-mob shift/de-mb shift/de-mb 21
22 shipyard shipyard shipyard mob Hamilton 22
23 shipyard shipyard shipyard Conte Conte shift to BIOS PETT. BUOY 23
24 shipyard shipyard shpyd-mob Conte de-mob Conte mob PETT. BUOY mob 24
25 shipyard shipyard SY-DELAY Conte Conte BATS/Val PETT. BUOY XMAS 25
26 shipyard shipyard SY-DELAY Conte mob Conte BATS/Val shift/Arrvl shift to SG 26
27 shipyard shipyard SY-DELAY Conte mob mob BATS/Val demob/mob HYDRO 27
28 shipyard shipyard SY-DELAY de-mob HYDRO mob/shift de-mob BATS/Val HYDRO 28
29 shipyard U/W to BDA HYDRO de-mob Cassar BATS/Val shift to SG de-mob 29
30 shipyard U/W to BDA BATS Cassar mob BATS/Val HYDRO 30
31 shipyard U/W to BDA BATS Cassar HYDRO de-mob NYE 31

5 0 3 17 10 6 14 17 13 18 8 9 120

Total = 120

NSF NSF NSF Other
BATS 60 HYDRO 25 Cassar 10 BIOS 4
Conte 9 Brandes 2 Giovannoni 3 Transit 4

Pettigrew 3

 
BDA Holiday Weekend Other Funded Sci to or from St. George's

Unscheduled
Notes: 1) We cannot guarantee that all transit days to/from St. George's, shown on this schedule for repositioning the ship to allow an 0800 departure on days 
with high tide occurring after 11:00, or a 17:00 arrival on days with high tides occurring before 14:00, will be possible, due to dock space availability or mob/de-
mob logistics requirements.  Days marked mob/de-mob "not-funded" are departure to or arrival from sea to avoid transit to/from St. George's. 2) Feb 
BATS/HYDRO cruise on R/V ENDEAVOR (4 days BATS, 1 day HYDRO) 3) No March BATS/HYDRO cruise 4) BAE cruise in OCT
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