
R/V ATLANTIC EXPLORER -2018 SCHEDULE - DECEMBER 12, 2018 (REV 22)   2018
Date JANUARY FEBRUARY MARCH APRIL MAY JUNE JULY AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER Date

1 De-mob RYNEARSON CONTE-1816 1819 Shift/demob BATS-VAL Dmb/fuel10K JOHNS 1
2 RYNEARSON CONTE Shift/mob BATS-VAL 1831-Mob JOHNS 2
3 RYNEARSON CONTE BIOS-SCOPE BATS-VAL JOHNS/ARRV 3
4 RYNEARSON CONTE BIOS-SCOPE Shift/mob BATS-VAL JOHNS/Dmb 4
5 ABS-OOS* RYNEARSON CONTE BIOS-SCOPE HYDRO-1824 BATS-VAL BATS Mb/fuel15K 5
6 ABS-OOS* RYNEARSON De-mob BIOS-SCOPE De-mob BATS-VAL BATS 1834-TRST 6
7 ABS-OOS* RYNEARSON De-mob 1825-Mob BATS-VAL BATS TRANSIT 7
8 Mob/shift ABS-OOS* RYNEARSON 1817-Mob BATS-VAL BATS TRANSIT 8
9 1801-Mob HYDRO-1805 1807-Mob RYNEARSON HYDRO HYDRO TRANSIT 9
10 HYDRO BATS RYNEARSON 1822-Mob BATS HYDRO SAITO/fuel3K TR/ARRV SG 10
11 Shift/demob BATS Shift 1810-Mob RYNEARSON HYDRO BATS HYDRO Demb/TRST 1835-HYDRO 11
12 1802-Mob BATS BATS HYDRO RYNEARSON BATS BATS BATS De-mob 1832-TRST 1836-Mob 12
13 BATS SG-weather BATS RYNEARSON BATS 1820-Mob BATS BATS TRANSIT BATS 13
14 HYDRO Shift/demob BATS-1808 BATS RYNEARSON BATS BATS HYDRO TRANSIT BATS 14
15 BATS OOS-Prep BATS BATS RYNEARSON BATS BATS De-mob TRANSIT BATS 15
16 BATS OOS-Prep HYDRO BATS RYNEARSON SAITO-CLIO Shift HYDRO 1829-Mb/shft 1833-Mob BATS 16
17 BATS Shift SAITO-CLIO De-mob HYDRO SAITO Shift-1826 HYDRO JOHNS HYDRO 17
18 BATS De-mob 1813-TRST BATS De-mob/mob JHU-APL BATS JOHNS De-mob 18
19 Shift/demob OOS-Prep De-mob RAD VAN-LSC TRANSIT De-mob BATS Mob(QL-RV) JHU-APL BATS JOHNS 19
20 WHITMAN OOS-Prep 1811-Mob TRANSIT BATS 1823-Mob JHU-APL BATS JOHNS 20
21 Shift/demob OOS-Prep Arrv/MobSG BATS 1823-Mob JHU-APL BATS JOHNS 21
22 OOS-Prep 1809-Mob Shift 1814-HYDRO BRANDES KINSEY 1827-Mob BRANDES JOHNS 22
23 1804-Mob 1806-Mob BATS BRANDES BATS BRANDES KINSEY BRANDES JOHNS 23
24 Shift/mob BATS BRANDES BATS De-mob KINSEY HYDRO-OXF SAITO-CLIO JOHNS 24
25 CONTE Shift BATS BATS BATS KINSEY De-mob SG Dmbb/fuel18K JOHNS 25
26 CONTE BATS HYDRO BATS BATS KINSEY Mob-1828 SG 1830-Mob JOHNS 26
27 CONTE BATS De-mob HYDRO SAITO 1818-Mob 1821-Mob KINSEY BATS-VAL CONTE JOHNS 27
28 CONTE HYDRO De-mob Dmb/mb-SG HYDRO KINSEY BATS-VAL CONTE JOHNS 28
29 CONTE 1812-Mob HYDRO-1815 Shift/demob WHITCOMB HYDRO CONTE JOHNS 29
30 Shift/demob 1812-Mob Shift/demob HYDRO WHITCOMB BATS-VAL CONTE JOHNS 30
31 Shift/mob Shift/demob WHITCOMB CONTE 31

12 8 8 11 28 12 12 16 15 24 26 16 188

Total = 188

NSF NSF NSF Other

BATS 65 HYDRO 26 Whitcomb 3 BIOS 4

Conte 15 Brandes 6 Whitman 1

Saito 6 Kinsey 7 JHU-APL 4 188
Johns 30 Rynearson 21 Total = 188

 

BDA Holiday Weekend PENDING FUNDED to or from St. George's

Unscheduled

Notes: 1) We cannot guarantee that all transit days to/from St. George's, shown on this schedule for repositioning the ship to allow an 0800 departure on days 

with high tide occurring after 11:00, or a 17:00 arrival on days with high tides occurring before 14:00, will be possible, due to dock space availability or mob/de-

mob logistics requirements.  Days marked mob/de-mob "not-funded" are departure to or arrival from sea to avoid transit to/from St. George's. *OOS - Out Of 

Service for ABS annual surveys, dockside at BIOS (no shipyard period). BOT Meetings (2/9, 5/4, 10/5)
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