

R/V ATLANTIC EXPLORER 2014 SCHEDULE - (revised 01Dec2014)

2014

Date	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	Date
1	shipyard	shipyard	U/W to BDA	MOCHA	BATS	Chi Sci			mob	BATS/Val	de-mob		1
2	shipyard	shipyard	de-mob	de-mob	BATS	Chi Sci			HYDRO	BATS/Val			2
3	shipyard	shipyard	mob	transit	BATS	Chi Sci			HYDRO	BATS/Val			3
4	shipyard	shipyard	HYDRO	transit		Chi Sci			de-mob	BATS/Val			4
5	shipyard	shipyard	BATS	transit	de-mob	Chi Sci		mob		BATS/Val			5
6	shipyard	shipyard	BATS	transit	mob	Chi Sci		mob		BATS/Val			6
7	shipyard	shipyard	BATS	transit	mob	Chi Sci		JHUAPL		BATS/Val	mob		7
8	shipyard	shipyard	de-mob		Van Mooy	Chi Sci	mob	JHUAPL		BATS/Val		mob	8
9	shipyard	shipyard	transit to FL	mob	Van Mooy	de-mob	HYDRO	JHUAPL		BATS/Val		HYDRO	9
10	shipyard	shipyard	transit to FL	HYDRO	Van Mooy	mob	BATS	JHUAPL		BATS/Val	HYDRO	BATS	10
11	shipyard	shipyard	transit to FL	BATS	Van Mooy	HYDRO	BATS	JHUAPL	mob	HYDRO	HYDRO	BATS	11
12	shipyard	shipyard	transit to FL	BATS	Van Mooy	BATS	BATS	JHUAPL	HYDRO	de-mob	de-mob	BATS	12
13	shipyard	shipyard	transit to FL	BATS	Van Mooy	BATS	BATS	JHUAPL	BATS	mob	Mar Ops 1st	BATS	13
14	shipyard	shipyard	mob	BATS	Van Mooy	BATS	BATS	JHUAPL	BATS	Conte	Aid Training	de-mob	14
15	shipyard	shipyard	MOCHA	de-mob	Van Mooy	BATS	BATS	JHUAPL	BATS	Conte		mob	15
16	shipyard	shipyard	MOCHA	mob	Van Mooy	BATS	BATS	JHUAPL	BATS	hurricane		NSF	16
17	shipyard	shipyard	MOCHA	mob	Van Mooy	HYDRO	BATS	de-mob	BATS	hurricane		NSF	17
18	shipyard	shipyard	MOCHA	Conte	Van Mooy	de-mob	HYDRO	mob	BATS	hurricane	mob	HYDRO	18
19	shipyard	shipyard	MOCHA	Conte	Van Mooy		de-mob	HYDRO	de-mob	Conte-Glider	HYDRO	HYDRO	19
20	shipyard	shipyard	MOCHA	Conte	Van Mooy			BATS		Conte	BATS	de-mob	20
21	shipyard	shipyard	MOCHA	Conte	Van Mooy			BATS		Conte	BATS		21
22	shipyard	shipyard	MOCHA	de-mob	Van Mooy			BATS	mob	Conte	BATS		22
23	shipyard	shipyard	MOCHA		Van Mooy	mob		BATS	HYDRO	Conte	BATS		23
24	shipyard	mob	MOCHA		Van Mooy	HYDRO		Moisander	HYDRO	Conte	BATS		24
25	shipyard	shipyard	MOCHA		Van Mooy	HYDRO	mob	Moisander	mob	mob	BATS	X-mas	25
26	shipyard	U/W to BDA	MOCHA		Van Mooy	de-mob		Moisander	HYDRO	HYDRO	de-mob		26
27	shipyard	U/W to BDA	MOCHA	mob	Van Mooy			de-mob	BATS	BATS			27
28	shipyard	U/W to BDA	MOCHA	HYDRO	Van Mooy		HYDRO		BATS	BATS			28
29	shipyard		MOCHA	BATS	de-mob		HYDRO		BATS	BATS		mob	29
30	shipyard		MOCHA	BATS	mob		de-mob		BATS	BATS		U/W to SY	30
31	shipyard		MOCHA		Chi Sci					BATS		U/W to SY	31
	0	0	27	19	27	17	12	18	16	25	9	7	177

Unscheduled

Total = 177

Note: We cannot guarantee that all of the transit days to and from St. George's Harbor shown on this schedule for the purpose of repositioning the ship to allow an 0800 departure on days with high tide occurring after 11:00, or a 17:00 arrival on days with high tides occurring before 14:00, will be possible, due to dock space availability or mob/de-mob logistics requirements. Days marked mob/de-mob "not-funded" are departure to or arrival from sea to avoid transit to/from St. George's.

	NSF	HYDRO	NSF	Other		
BATS	64	HYDRO	26	Chi Sci	10	(NSF)
Conte	12	Van Mooy	22			
Moisander	3	MOCHA	30	JHUAPL	10	

Total 2014 Days Funded	Unscheduled or Unconfirmed Days		
			Hydro
			BATS
177			Total
			0

BDA Holiday

Weekend

Operational Days
not funded At Sea Day

Reposition Days
to or from St. George's