

R/V AE -2019 SCHEDULE - REV 20 (DEPTEMBER 17, 2019) - OPERATING DAYS

2019

Date	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	Date
1		Shipyards	Shipyards	1904-to BDA	CONTE		Trnst 2 BDA			BATSVAL	CONTE		1
2		Shipyards	Shipyards	Trnst to BDA	CONTE		Trnst 2 BDA			BATSVAL	CONTE		2
3		Shipyards	Shipyards	Trnst to BDA	De-mob		Trnst 2 BDA			PORT-SJ	CONTE		3
4		Shipyards	Shipyards	Trnst/ARRV	Shift/SG-1908	Mob-B	Shift/mob			BATSVAL	Demb-Holiday		4
5		Shipyards	Shipyards	De-mob/SY	EXPO cancelled	BATS-1912	HYDRO-1915	Out of SVC		BATSVAL			5
6		Shipyards	Shipyards	Shift/MB-B		BATS	ON/de-mb	Out of SVC	Shft/Mob-H	BATSVAL	Shift/mob		6
7	HYDRO-1901	Shipyards	BIOS-BOT	BATS-1905		BATS	Mb-1916/shft	Mb-shft 1920	BATS-1923	BATSVAL	HYDRO-1929		7
8	In port-SG	Shipyards	BIOS-BOT	BATS		BATS	BIOS-SCOPE	GONSIOR	BATS	HYDRO	Shift/de-mb	Mob-B	8
9	Mob-H	URI/MOB	URI/MOB	BATS		HYDRO	BIOS-SCOPE	GONSIOR	BATS	De-mob-B	(TM off 11/8)	HYDRO-1932	9
10	BATS-1902	HYDRO	HYDRO	BATS	Mob-B	GRUNDLE	BIOS-SCOPE	GONSIOR	BATS			BATS	10
11	BATS	BATS	BATS	HYDRO	BATS-1909	De-mob-B	BIOS-SCOPE	GONSIOR	HYDRO	Mob-1926		BATS	11
12	BATS	BATS	BATS	BRANDES	BATS		De-mob	GONSIOR	GRUNDLE	WILHELM		BATS	12
13	BATS	BATS	BATS	BRANDES	BATS		Mob-B	GONSIOR	Shift/de-mb	WILHELM	Mob-S	BATS	13
14	HYDRO	BATS	BATS	GRUNDLE	BATS	Mob-1913	BATS-1917	De-mob		WILHELM	BATS-1930	GRUNDLE	14
15	Dmb-B/mb	URI/DMB	SEDWICK	De-mob-B	HYDRO	Mob-1913	BATS	Mob-B	1924	WILHELM	BATS	Shft/Demb-B	15
16	1903-Transit	Shipyards	URI/DMB		SEDWICK	SAITO	BATS	BATS-1921	HYDRO-OXF	WILHELM	BATS		16
17	Transit to SY	Shipyards	Shipyards		GRUNDLE	SAITO	BATS	BATS	HYDRO-OXF	WILHELM	BATS		17
18	Transit to SY	Shipyards	Shipyards		De-mob-S	SAITO	HYDRO	BATS		De-mob	HYDRO	Shift/mob	18
19	ARRV-SY	Shipyards	Shipyards	Mob	Mob-1910	SAITO	GRUNDLE	BATS		Mob-B	SEDWICK	HYDRO-1933	19
20	Shipyards	Shipyards	Shipyards	BATS-1906	MAAS	SAITO	Demob-B	HYDRO		BATS-1927	GRUNDLE	Shft/Demb-H	20
21	Shipyards	Shipyards	Shipyards	BATS	MAAS	SAITO		SEDWICK	1925	BATS	De-mob-B		21
22	Shipyards	Shipyards	Shipyards	HYDRO	MAAS	SAITO		GRUNDLE	Mob-B/shift	BATS			22
23	Shipyards	Shipyards	Shipyards	SAITO	MAAS	SAITO	1918	De-mob-B	BATSVAL	BATS			23
24	Shipyards	Shipyards	Shipyards	De-mob-H	De-mob	SAITO	NSF - shift		BATSVAL	HYDRO			24
25	Shipyards	Shipyards	Shipyards	Mob-1907		SAITO	NSFSea Trial		BATSVAL	GRUNDLE			25
26	Shipyards	Shipyards	Shipyards	Mob-1907	Shift/mb	SAITO	Demob/Mob		HYDRO	De-mob-H			26
27	Shipyards	Shipyards	Shipyards	CONTE	HYDRO-1911	SAITO		Mob-H	BATSVAL	Mob-1928	Mob		27
28	Shipyards	Shipyards	Shipyards	CONTE		SAITO		HYDRO-1922	BATSVAL	Mob-1928	HYDRO-1931		28
29	Shipyards		Shipyards	CONTE		WHOI-demb	HYDRO-1919	HYDRO	BATSVAL	CONTE	ON/Demb-H		29
30	Shipyards		Shipyards	CONTE		1914-Trnst	De-mob	(TM off 8/29)	BATSVAL	CONTE			30
31	Shipyards		SY/mob/TRST							CONTE			31
	8	0	0	21	19	25	19	20	19	30	16	10	187
													0
													Unscheduled
													TOTAL OP
													187

Notes: We cannot guarantee that all transit days to/from St. George's, on this schedule for repositioning the ship to allow an 0800 departure on days with high tide occurring after 11:00, or a 17:00 arrival on days with high tides occurring before 14:00, will be possible, due to dock space availability or mob/de-mob logistics requirements. Days marked mob/de-mob "not-funded" are departure to or arrival from sea to avoid transit to/from St. George's. 12 shift days included. **Feb BATS cruise on R/V ENDEAVOR (4 days BATS, 1 day HYDRO). March BATS cruise on ENDEAVOR (4 days BATS, 1 day HYDRO, 1 day Sedwick)**

	NSF-Sci	NSF-Sci	NSF-Sci	Other-Sci	Total SCI Days Funded	Pending Science Days		
BATS	56	HYDRO 24	Gonsior 6	BIOS-SCOPE 4	145			
Conte	12	Saito 19	Grundle 9	EUROFLEET 0				
Sedwick	3	Wilhelm 6		Transit/NSF 8(0)				
Maas	4	Brandes 2	Funded Mob/De-mob days			34		
			Funded Mob/De-mb days with shif		8	Reposition Days to or from St. George's		TOTAL OPERATING DAYS (SCHED) - 196
								TOTAL FUNDED OPERATING DAYS - 187
	BDA Holiday		Weekend	Pending Sci	Funded Sci			