

R/V AE -2020 SCHEDULE - DRAFT #4 (JULY 23, 2019) - OPERATING DAYS

2020

Date	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	Date
1				Trnsit-SC	CONTE					BATSVAL	CONTE		1
2				Mob-2007	CONTE					BATSVAL	CONTE		2
3				GIRGUIIS	CONTE					BATSVAL	CONTE		3
4				GURGUIIS	CONTE	Mob-B				BATSVAL	CONTE		4
5				GIRGUIIS	CONTE	BATS-2013			Mob-B	BATSVAL	CONTE	Mob-B	5
6				GIRGUIIS	CONTE	BATS			BATS-2021	BATSVAL	CONTE	BATS-2028	6
7	HYDRO-2001			GIRGUIIS	De-mob	BATS	Mob-2016		BATS	BATSVAL	De-mob	BATS	7
8	Shift/de-mb			GIRGUIIS		BATS	BIOS-SCOPE		BATS	HYDRO		BATS	8
9				GIRGUIIS	Mob-B	HYDRO	BIOS-SCOPE		BATS	De-mob-B		BATS	9
10		Mob-H		GIRGUIIS	BATS-2011	GRUNDLE	BIOS-SCOPE		HYDRO			HYDRO	10
11		BATS-2003	Mob-B	GIRGUIIS	BATS	De-mob-B	BIOS-SCOPE	Mob-B	GRUNDLE			De-mob-B	11
12		BATS	BATS-2004	GIRGUIIS	BATS		De-mob	HYDRO-2019	De-mob-B		2026		12
13		BATS	BATS	GIRGUIIS	BATS			BATS			Mob-H		13
14		BATS	BATS	GIRGUIIS	HYDRO		Mob-B	BATS			BATS		14
15		HYDRO	BATS	GIRGUIIS	GRUNDLE		BATS-2017	BATS			BATS		15
16	Mob-H	GRUNDLE	HYDRO	GIRGUIIS	De-mob-H	Mob-2014	BATS	BATS			BATS		16
17	BATS-2002	De-mob-H	SEDWICK	De-mob/trns		EUROFLEET	BATS	GRUNDLE	2022		BATS	Shift/mob	17
18	BATS		GRUNDLE	Trnsit-Bda		EUROFLEET	BATS	De-mob-B	HYDRO-OXF		HYDRO	HYDRO-2029	18
19	BATS		De-mob-H	Trnsit-Bda		EUROFLEET	HYDRO		HYDRO-OXF	2024	De-mob-B		19
20	BATS			Trnsit-Bda		EUROFLEET	GRUNDLE				Mob-B		20
21	HYDRO		Mob-2005	Mob-B		EUROFLEET	De-mob-B		2023	BATS			21
22	De-mob-H		WILHELM	BATS-2009		De-mob			Mob-B	BATS			22
23			WILHELM	BATS					BATSVAL	BATS			23
24			WILHELM	BATS		HYDRO-2015			BATSVAL	BATS			24
25			WILHELM	BATS		HYDRO-2015			BATSVAL	HYDRO			25
26			WILHELM	HYDRO	Mob-H	Shift/de-mb			HYDRO	GRUNDLE			26
27			WILHELM	GRUNDLE	BATS-2012			Shift/mob	BATSVAL	De-mob-B	Shift/mob		27
28			De-mob	De-mob-B	BATS		HYDRO-2018	HYDRO-2020	BATSVAL		HYDRO-2027		28
29			Trnsit to SC	Mob-2010	HYDRO		HYDRO-2018	HYDRO	BATSVAL				29
30			Trnsit to SC	Mob-2010	De-mob-B		Shift/de-mb		BATSVAL	Mob-2025			30
31			Trnsit to SC							Mob-2025			31
	8	8	20	30	20	17	16	10	19	19	15	8	190
												Unscheduled	0
												TOTAL OP	190

Notes: We cannot guarantee that all transit days to/from St. George's, on this schedule for repositioning the ship to allow an 0800 departure on days with high tide occurring after 11:00, or a 17:00 arrival on days with high tides occurring before 14:00, will be possible, due to dock space availability or mob/de-mob logistics requirements. Days marked mob/de-mob "not-funded" are departure to or arrival from sea to avoid transit to/from St. George's. 10 shift days included.

	NSF-Tot		NSF-Tot		NSF-Tot		Other-Tot		Total SCI Days Funded	Pending Science Days			
BATS-64	84	HYDRO-26	34	Girguis	23	BIOS-SCOPE	6			Eurofleet	7	Girguis	23
Conte-12	18	Wilhelm-6	8			EUROFLEET	7						
Sedwick	1								160				
Grundle	9			Funded Mob/De-mob days									
								Reposition Days to or from St. George's				TOTAL OPERATING DAYS (SCHED) - 232	
	BDA Holiday		Weekend		Pending Sci	Funded Sci						TOTAL FUNDED OPERATING DAYS - 152	